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CCR No. 97-0219 Rev A |Logged Date 3/6/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class ||

Title (description) EOSD B0 Validation CSS cleanup

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC 96-0561

RTM Change Start New Baseline |:|

Problem
Requirement and/or link modifications are needed for BO validation and/or compliance of release B TAM(s) and/or
DID 304 rejection letter comments.

Revision A is to conform with current ECSCM procedures.

Proposed Solution

Refl ects RTM basel i ne of 01-25-97. Requirements and/or links are modified as warranted. For non-allowable attribute
values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential'
for requirement_category; 'SDPS' for segment; 'functional’ for type (L4s and RbRs).

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [T] Large []
(N ot exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Brian McNamee (signed) Brian McNamee  3/3/97
Signature Date
Office SMO Office Manager (signed) Edward Nicosia for F. Davarya  3/4/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman 3/6/97

Signature Date
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